HL7 AU Project Proposal

AU Core Inferno Testing Framework Project

& Scope Statement

Project Proposal

Delete if not relevant. This section is only relevant for new projects.

Project Title	AU Core Inferno Testing Framework Project
Project Description	Provide a facility to assist in the testing and conformance of systems with respect to FHIR implementation guides. Utilising the Inferno FHIR testing framework https://github.com/inferno-framework develop a set of test cases aligned with HL7 Australia Implementation Guides and deployable version of this for general use by FHIR based developers. The artefacts maintained will include: • Inferno test cases • Inferno cloud deployment (infrastructure as code) This is an ongoing project initially created to support: • HL7 AU Connectathon activity. • Validation assistance for implementers. The project requires: • HL7 AU Github open source repository • Open source HL7 AU administration/moderation The first year of the project will be undertaken by the Sparked Accelerator.
Project Proposer	Brett Esler (HL7 Australia)
Target Release Timeline	Online conformance site available for Connectathons, testing activities, and other use prior to release. February 2025
Primary Governing Work Group	FHIRWG
Primary Responsible Group	FHIRWG

Project Scope Statement

Project Title	AU Core Inferno Testing Framework Project					
Project Description	Develop Inferno testing service and tests to support implementation of AU Core FHIR Implementation Guide as developed.					
Project Need	Supporting tools for developers to test and check conformance when implementing draft and trial-use FHIR implementation guides.					
Project Scope	The initial phase of this product is to be developed in conjunction with the Sparked Infrastructure and Tooling Team resources					
Product Info	**Product Family**	**Product**	**Intent**	**Lineage**	**Release Type**	**Target Release**
	FHIR	Other: supporting software and data	New	-	informative	Feb 2025
Primary Responsible Work Group	Sparked Accelerator					
Primary Work Group Governed Subcommittee	None					
Other Associated Work Group(s) or Subcommittee(s)	None					
Project Team	*Project Facilitator*			Daniell Tavares Rixon CSIRO		
	FHIR IG Facilitator			n/a		
	Publishing Facilitator			Brett Esler		
	Vocabulary Facilitator			n/a		
	Modelling Facilitator			Dusica Bojicic CSIRO		
Supporting Organisations	CSIRO			Daniell Tavares Rixon		
	HL7 Australia			Brett Esler		
	Beda Software			Illya Beda		
Other Interested Parties	-					
Developing Organisation(s)	Sparked Infrastructure and Tooling Team, Beda Software.					
FHIR Accelerator(s)	Sparked FHIR Accelerator					
External Drivers	Sparked deliverables to support implementer testing and conformance					
Dependencies	AU Core FHIR Implementation Guide R1					
Related Projects	AU Core FHIR Implementation Guide					
HL7 AU Managed Project Repository URL	TBA					
Backwards Compatibility	N/A					
External Code Systems	N/A					

Joint Copyright	No
External Project Collaboration	-
Stakeholders	Sparked Accelerator HL7 Australia Best Practice Software (Best Practice Premier) Telstra Health (Medical Director/Helix) CSIRO (Smart Forms)
>50% External Content -	No
Developers of External Content	-
Realm	AU