HL7 AU Project Proposal

Test Data Project

& Scope Statement

Project Proposal

Delete if not relevant. This section is only relevant for new projects.

Project Title	HL7 AU FHIR Test Data Project
Project Description	Sample data generation and content for testing and supporting developers including realistic data content that conforms to HL7 Australia FHIR implementation guides. The sample data will cover a broader and expanded content scope over that in the FHIR instance examples included in published HL7 Australia FHIR Implementation Guides. The artefacts maintained will include: • Created and contributed input data • FHIR data generation tools • Exemplar FHIR resources This is an ongoing project initially created to support: • HL7 AU Connectathon activity. • Reference data for development and testing systems. The project requires: • HL7 AU Github open source repository • Open source HL7 AU administration/moderation The first year of the project will be undertaken by the Sparked Accelerator.
Project Proposer	Brett Esler (HL7 Australia)
Target Release Timeline	Sample data available for Connectathons, testing activities, and other use prior to release. January 2025
Primary Governing Work Group	FHIRWG
Primary Responsible Group	FHIRWG

Project Scope Statement

Project Title	HL7 AU FHIR Test Data Project R1					
Project Description	Develop tools and content to support implementation of AU Core FHIR Implementation Guide and AU Requesting FHIR Implementation Guide. The first year of the project will be undertaken by the Sparked Accelerator.					
Project Need	Supporting material for developers implementing draft and trial-use FHIR implementation guides.					
Project Scope	The initial phase of this product is to be developed in conjunction with the Sparked Infrastructure and Tooling Team resources and participating clinical systems implementers with sample data in FHIR R4 to support current HL7 AU IG projects. The scope of R1 includes a set of HI Vendor Test Data provided by Services Australia for this project.					
Product Info	**Product Family**	**Product**	**Intent**	**Lineage**	**Release Type**	**Target Release**
	FHIR	Other: supporting software and data	New	-	informative	Jan 2025
Primary Responsible Work Group	FHIRWG					
Primary Work Group Governed Subcommittee	None					
Other Associated Work Group(s) or Subcommittee(s)	None					
Project Team	*Project Facilitator*	Daniell Tavares Rixon CSIRO				
	FHIR IG Facilitator	n/a				
	Publishing Facilitator	Brett Esler				
	Vocabulary Facilitator	Matt Cordell CSIRO				
	Modelling Facilitator	Dusica Bojicic CSIRO				
Supporting Organisations	CSIRO	Daniell Tavares Rixon				
	HL7 Australia	Brett Esler				
	Beda Sofware	Illya Beda				
	Best Practice Software	Landon Reilly				
	Telstra Health	Marvin Malcolm				
Other Interested Parties	-					
Developing Organisation(s)	Sparked Infrastructure and Tooling Team, Beda Software, Services Australia (Hi Vendor Test Data) and contributing clinical system vendors.					

FHIR Accelerator(s)	Sparked FHIR Accelerator
External Drivers	Sparked deliverables to support implementers.
Dependencies	N/A
Related Projects	AU eRequesting FHIR Implementation Guide AU Core FHIR Implementation Guide
HL7 AU Managed Project Repository URL	TBA
Backwards Compatibility	N/A
External Code Systems	SNOMED CT, LOINC, NCTS (healthterminologies.gov.au)
Joint Copyright	No
External Project Collaboration	-
Stakeholders	Sparked Accelerator HL7 Australia Best Practice Software (Best Practice Premier) Telstra Health (Medical Director/Helix) Magentus (Genie/Gentu) CSIRO (Smart Forms) Services Australia (HI Vendor Test Data)
>50% External Content -	No
Developers of External Content	-
Realm	AU