HL7 AU Project Proposal / Scope Statement

HL7 AU Base FHIR Implementation Guide

This form is to be completed to propose new projects (Project Proposal & Project Scope Statement), or for new releases previously published standards, or for reaffirmation, re-circulation or withdrawal ballots (Project Scope Statement only).

A project proposal is not necessary for new releases of previously published standards, or for reaffirmation, re-circulation or withdrawal ballots.

The correct completion of the submitted form will ensure that the Board is presented with all the required information to support their consideration and approval process in a timely manner. The content will provide transparency to stakeholders on the project, expectations, direction and timeframes which in turn will support consensus-based standards development.

Please submit completed forms to projects@hl7.com.au

Project Scope Statement

Project Title	HL7 AU Base FHIR Implementation Guide					
Project Description	The HL7 AU Base implementation guide is provided to support the use of HL7® FHIR®© in an Australian context. It presents Australian use concepts defined via FHIR processable artefacts; these are collaborative outputs with agreed approaches to varied kinds of healthcare related information based on the core FHIR R4 specification as base profiles that can be further constrained in separate implementation guides for a specific usage.					
Project Need	AU Base 6.0.0 FHIR IG is required for ballot to affirm additions and changes since the 5.0.0 Working Standard release and supports use in the publication of associated downstream standards releases depending on AU Base that is AU Core R2 IG, AU R1 eRequesting IG (Working Standards) and AU Patient Summary R1 IG (Draft for Comment). It is expected this version will contain changes that are incompatible with the previous release.					
Project Scope	Release to support updated scope of content supporting delivery by the Sparked FHIR Accelerator and the Australian FHIR implementer community in general.					
Product Info	**Product Family**	**Product**	**Intent**	**Lineage**	**Release Type**	**Target Release**
	FHIR	IG	Update Existing	Replace 5.0.0	Working Standard (trial-use)	2025 Aug ballot 2026 Jan final
Primary Responsible Work Group	HL7 AU FHIR WG					
Primary Work Group Governed Subcommittee	None					
Other Associated Work Group(s) or Subcommittee(s)	None					
Project Team	*Project Facilitator*	Brett Esler				
	FHIR IG Facilitator	Danielle Tavares-Rixon (CSIRO)				
	Publishing Facilitator	Brett Esler				
	Vocabulary Facilitator	Matt Cordell (CSIRO)				
	Modelling Facilitator	Dusica Bojicic (CSIRO)				
Supporting Organisations	CSIRO	Danielle Tavares-Rixon				
	Telstra Health	Marvin Malcolm				
	Best Practice Software	Landon Reilly				

	Australian Digital Health Agency	Richard Townley-O'Neill
Other Interested Parties	Sparked FHIR Accelerator Department of Health and Aged Care State Jurisdictions	
Developing Organisation(s)	CSIRO, Brett Esler	
FHIR Accelerator(s)	-	
External Drivers	HL7 AU realm FHIR Implementation Guide development	
Dependencies	HL7 FHIR R4	
Related Projects	These FHIR Implementation Guides depend on the AU Base Implementation Guide: ○ AU Core Implementation Guide ○ AU eRequesting Implementation Guide ○ AU Provider Directory Implementation Guide ○ AU Patient Summary Implementation Guide	
HL7 AU Managed Project Repository URL	https://github.com/hl7au/au-fhir-base	
Compatibility	Backwards Compatibility: NO AU Base / AU Core Variance: N/A	
External Code Systems	Yes: SNOMED CT, LOINC, NCTS (healthterminologies.gov.au)	
Joint Copyright	No	
External Project Collaboration	-	
Stakeholders	Australian Digital Health Agency	
>50% External Content (Not HL7 or HL7 AU)	No	
Developers of External Content	-	
Realm	AU	