HL7 AU Project Scope Statement

AU Base R7

This Project Scope Statement form is to be completed for all new releases of standards or other products, or for reaffirmation, re-circulation or withdrawal ballots.

An approved Project Proposal is needed to proceed with any Project Scope Statement approval. This may be a previously approved Project Proposal, or a new Project Proposal approval request may be submitted at the same time as a Project Scope Statement for the initial release of a published standard or other product.

The correct completion of the submitted form will ensure that the HL7 AU Technical Steering Committee is presented with all the required information to support their consideration and approval process in a timely manner. The content will provide transparency to stakeholders on the project, expectations, direction and timeframes which in turn will support consensus-based standards development.

Please submit completed forms to projects@hl7.au

Project Scope Statement

Project Title	HL7 AU Base FHIR Implementation Guide					
Project Description	The HL7 AU Base implementation guide is provided to support the use of HL7® FHIR®© in an Australian context. It presents Australian use concepts defined via FHIR processable artefacts; these are collaborative outputs with agreed approaches to varied kinds of healthcare related information based on the core FHIR R4 specification as base profiles that can be further constrained in separate implementation guides for a specific usage.					
Project Need	AU Base 7.0.0 FHIR IG is required for ballot to affirm additions and changes since the 6.0.0 Working Standard release and supports use in the publication of associated downstream standards releases depending on AU Base that is AU Core R3 IG, and AU Provider Directory (TBA). It is expected this version will contain changes that are incompatible with the previous release.					
Project Scope	○ Release to support updated scope of content supporting delivery by the Sparked FHIR Accelerator and the Australian FHIR implementer community in general.					
Product Info	**Product Family**	**Product**	**Intent**	**Lineage**	**Release Type**	**Target Release**
	FHIR	IG	Update Existing	Replace 6.0.0	Working Standard (trial-use)	2026 Aug ballot 2027 Jan final
Primary Work Group	<Insert name of HL7 AU work group, required>					
Co-sponsoring Work Group(s)	<Insert name of HL7 AU work group(s) or “None”>					
Project Team	*Project Facilitator*	Brett Esler				
	FHIR IG Facilitator	Danielle Tavares-Rixon (CSIRO)				
	Publishing Facilitator	Brett Esler				
	Vocabulary Facilitator	Matt Cordell (CSIRO)				
	Modelling Facilitator	Brett Esler				
Supporting Organisations	CSIRO	Danielle Tavares-Rixon				
	Telstra Health	Marvin Malcolm				
	Best Practice Software	Landon Reilly				
	Australian Digital Health Agency	Richard Townley-O’Neill				
Other Interested Parties	Sparked FHIR Accelerator Department of Health and Aged Care State Jurisdictions					

Developing Organisation(s)	Australian Digital Health Agency, CSIRO, Brett Esler
FHIR Accelerator(s)	-
External Drivers	HL7 AU realm FHIR Implementation Guide development
Dependencies	HL7 FHIR R4
Related Projects	These FHIR Implementation Guides depend on the AU Base Implementation Guide: ○ AU Core Implementation Guide ○ AU eRequesting Implementation Guide ○ AU Provider Directory Implementation Guide ○ AU Patient Summary Implementation Guide
HL7 AU Managed Project Repository URL	https://github.com/hl7au/au-fhir-base
Compatibility	Backwards Compatibility: NO AU Base / AU Core Variance: N/A
External Code Systems	Yes: SNOMED CT, LOINC, NCTS (healthterminologies.gov.au)
Joint Copyright	No
External Project Collaboration	-
Stakeholders	Australian Digital Health Agency
>50% External Content -	No
Developers of External Content	-
Realm	AU